

Good evening Glen of Pacific Residents,

The seal coat project that was scheduled to begin this week has been postponed due to the weather and will be rescheduled in April/May 2022.

I do apologize for any inconvenience this may have caused and the late notice of the project being postponed.

If you have any questions or concerns regarding this project, please do not hesitate to contact me by phone at (831) 647-2442 or email me at lcunningham@regencymg.com. You may also contact Jeff Collins, Project Manager with Black Diamond at (510) 304-7425.

Sincerely,

Liane Cunningham, CCAM
Certified Community Association Manager
Regency Management Group
24571 Silver Cloud Ct #101
Monterey, CA 93940
PH: [831-647-2442](tel:831-647-2442)
Fax: [831-647-2441](tel:831-647-2441)
Email: lcunningham@regencymg.com